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I-580 Resurfacing Project  - Questions and Answers (Q & A) 
April 15, 2015 
 
 
1. Share traffic counts during day time hours and calculate delay impacts as well 
as analysis on goods movement, etc. to show day time construction will not be an 
issue. 
 
Caltrans reviewed the traffic data to determine if construction activities could be done 
during day time but in the off peak hours (Eastbound direction from 6:00 am to 2:00 pm; 
and Westbound from 11:00 am to 7:00 pm).   To reduce safety concerns of the traveling 
public and field staff/construction workers, construction operations require a minimum of 
two lanes closure before work can begin.  The closure of just one eastbound traffic lane 
during day time, for example, could lead to individual motorist delay of nearly one hour by 
2:00 pm.  The closure of just one westbound traffic lane until 7:00 pm, would impact the 
afternoon commute and lead to individual motorist delay of multiple hours.  Closing two, or 
even three, traffic lanes as is required to perform the construction activities would lead to 
exponentially higher individual motorist delay.     
 
An initial attempt of traffic diversions by frustrated motorists would create more gridlocks 
on other interstate freeways and state routes, and local streets.  With significant congestion 
some motorists may divert to alternative roads and freeways which could reduce the 
attached theoretical congestion calculations. 
 
It is recommended that the construction activities occur during the night time hours when 
traffic volumes are light and two or three lanes can be closed, avoiding significant 
delays.  The theoretical delay calculations, based on most recent available traffic volumes, 
are attached (refer to column H on Attachment # 1).   
  
 
2. Provide night time delay calculations.   
 
  Refer to column H on Attachment # 2.  
 
 
3. Can we expand use of rubberized asphalt for the entire project as part of a 
noise reduction effort?   
 
The purpose of this preventive maintenance project is to preserve this segment of I-580 for 
at least 10 years, so Caltrans is fixing the roadway at spot locations: about 75% of the 
freeway lanes consist of concrete pavement, but only about 5% is damaged and in need of 
repair.  The repair consists of replacing the damaged concrete slabs.  After all the new slabs 
are constructed, the entire freeway will be ground to smooth out irregularities that have 
developed over the years, improving ride quality.  As a byproduct of improving ride quality, 
it is anticipated that the pavement will be slightly quieter. 
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Since the majority of the concrete pavement is in an acceptable condition and requires a 
relatively minor amount of repair, rubberized asphalt concrete is not needed and is 
therefore not proposed for these areas. 
 
Approximately 25% of the freeway lanes and all the on/off ramps consist of asphalt 
concrete pavement.  For these areas, the top 4 inches will be removed and resurfaced with 
rubberized asphalt concrete pavement.    Rubberized asphalt concrete initially provides 
some noise reduction benefits.  In time, as dirt and debris fills voids in the pavement, the 
sound absorbing properties diminish and noise levels will increase again. 
 
 
4. Additional funds for project, specifically for rubberized asphalt:  Measure BB 
and SHOPP program.  Provide the methodology of prioritization of funding projects. 
 
The Alameda County Transportation Commission (ACTC) is the agency that manages the 
Measure BB funds. 
 
The State Highway Operations and Protection Program (SHOPP) funds projects to maintain 
and preserve the state highway system and its supporting infrastructure.  The estimated 
need to maintain and preserve California’s aging highway system is $8 billion per year and 
the estimated revenue is approximately $2.3 billion per year, resulting in an estimated 
shortfall of $5.7 billion per year.  Since funding is insufficient to preserve and maintain the 
existing transportation infrastructure, Caltrans prioritizes SHOPP funding on most critical 
categories of projects: safety, mandates, and bridge and pavement preservation.  
 
The methodology for prioritizing pavement repair projects is the following:  

1) A Pavement Condition Survey (PCS) consisting of a visual inspection of 
the pavement surface using a team of pavement raters is done.    

2) An automated data collection for ride quality is performed.  For asphalt 
pavement, the survey consists of repeatable samples taken at the beginning of 
each post mile regardless of the change in condition.  For concrete pavement, the 
concrete slabs are continuously rated in one mile segments.   

3) The pavement smoothness is measured using a standardized scale called 
the IRI.  The IRI units are measured by inches per mile.  This data measures the 
relative up and down movement of the vehicle.  On a smooth road, such as a 
newly paved rehabilitation project, the up and down movement is low.  On rough 
pavements, IRI values are high.  The threshold for poor ride,  p e r  the Federal 
Highway Administration (FHWA) Standard, is greater than 170 inches per mile.   

4) Surveyed pavements are classified into distressed lane miles (major, minor 
or poor ride only), minor surface distress and no distress.  Ride quality, and 
structural distress are used to prioritize the distressed pavement roadway 
segments for either rehabilitation or preventative maintenance.    

5) Determining the priority of a roadway segment that will be resurfaced 
also depends on factors such as traffic volume, project costs, and on-going 
maintenance expenditures.  
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For this project, the majority of the concrete pavement is in an acceptable condition and 
requires a relatively minor amount of repair, rubberized asphalt concrete is not needed and 
is therefore not proposed for the concrete pavement areas (75%).    However, this project 
includes using rubberized asphalt concrete on about 25% of the project area.  
 
In order to overlay the existing concrete pavement with rubberized asphalt concrete 
pavement it would cost approximately $30-50 million as it requires rebuilding the 
pavement section, replacing the median barrier and approach barrier rails, sign structures, 
drainage facilities, guardrail and lighting facilities.  In addition, the rubberized asphalt 
concrete would also require more frequent resurfacing with the same type of night time 
construction operations that are part of the current project. 
 
 
5. Clarity on timeframe.  Project is 16 months but only 6 to 7 months’ worth of 
construction? 
 
The project will be constructed in two phases: the first phase includes repairing and 
resurfacing the freeway lanes and will be from about May through September 2015, 
approximately 5 months.  The original engineer’s estimated construction time was 300 
work days (about 15 months), but based on a bidding process that requires the contractor 
to bid on work items and time, OC Jones’ contract was awarded based on the contractor’s 
schedule to do the work in about 88 working days (about 5 months).   The second phase 
includes repairing and resurfacing the ramps in spring 2016 for approximately 3 to 4 
months.  In total, there will be approximately 8 to 9 months of construction activities over 
this six-mile project length. 
 
 
6. Use of portable sound barriers as part of a noise reduction effort. 
 
The night time construction activities that generate most of the noise include the following:  

1) Sawcutting the concrete pavement at spot locations (for specific locations, refer 
to Attachment # 3) - Caltrans is looking into various devices that could possibly 
minimize the noise generated from sawcutting and will update this answer as 
more information becomes available.   

 
2) Jack-hammering the concrete pavement at spot locations -   in an effort to 

minimize noisy operations, the contractor has agreed to make an attempt to 
remove the concrete pavement in larger pieces avoiding jack-hammering. 

 
3) Removal of asphalt concrete pavement.   
 

The above operations move relatively quickly and so a fixed temporary soundwall is not 
feasible as the work will be constantly moving from location to location.  Temporary walls, 
including “Echo Walls”, are best suited for construction operations that are fixed in one 
location for an extended period of time.   
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Other noise that will be generated, such as back up alarms, are required to be used for 
safety reasons.  

 
 
7. What is the frequency spectrum of the construction noise so that it can be 
determined if it can be blocked using noise canceling sound waves. 
 
Noise cancelling technology is not practical for this construction environment. This is new 
technology that has not been proven to actually reduce construction-related noise.    
 
 
8. Financial impact analysis on full rehabilitation.    
 
The State Highway Operations and Protection Program (SHOPP) funds projects to maintain 
and preserve the state highway system and its supporting infrastructure.  The estimated 
need to maintain and preserve California’s aging highway system is $8 billion per year and 
the estimated revenue is approximately $2.3 billion per year, resulting in an estimated 
shortfall of $5.7 billion per year. 
 
This $17 million SHOPP-funded project will preserve the existing pavement on the I-580 
corridor for at least 10 years.   The travelling public and adjacent neighborhoods will 
benefit with improved ride quality and in some areas a slight reduction in traffic noise. 
Caltrans recommends extending the life of the pavement as a cost effective approach to 
improving the pavement and ride quality with very limited SHOPP funds. 
 
In order to overlay the existing concrete pavement with rubberized asphalt concrete 
pavement it would cost approximately $30-50 million as it requires rebuilding the 
pavement section, replacing the median barrier and approach barrier rails, sign structures, 
drainage facilities, guardrail and lighting facilities.   
 
Waiting for a more comprehensive asphalt concrete rehabilitation project would mean that 
the pavement and ride quality would continue to deteriorate  and noise levels would likely 
increase.  The time to plan, environmentally clear, design, and construct a new project 
would also take several years to complete.  The cost would be significantly higher and with 
the demands for transportation projects throughout the state, there are no guarantees that 
SHOPP funds would be available for roadway rehabilitation in the future.    
 
 
9. Sample of Quiet Segment of Freeway on I-880 in Oakland   

 
a) What type of material is used on this segment?  How did this segment of 

Nimitz get this way? 
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The strategy to repair the I-880 segment between 5th Avenue and High Street in 2011 
included leaving the existing concrete pavement in place and overlaying it with open-
graded asphalt concrete.   The full rehabilitation strategy was used based on the following:   

1) Caltrans performed a Pavement Condition Survey (PCS) consisting of a visual 
inspection of the pavement surface using a team of pavement raters.   It was 
determined, just based on the visual inspection, that the existing concrete pavement 
was too damaged and therefore required a full rehabilitation.  

2) Overall high traffic volume with high percentage of truck volumes (about 10%).     
3) On-going maintenance expenditures. 
   

In addition, it was determined to be more cost-effective, in the long term, to overlay the 
existing concrete pavement with open-graded asphalt concrete in lieu of replacing the 
entire segment of the freeway with new concrete pavement.  
 
 

b) What has to happen to do the same for (at minimum) the 6 miles of I-580 they 
plan to work on? 

 
The existing pavement condition on I-580 does not require the same strategy used on I-
880.  Only 5% of the concrete pavement needs to be fixed.  If no preventative maintenance 
is done, the concrete pavement would continue to deteriorate to a condition that would 
eventually warrant pavement rehabilitation, but it could be several years from now.  At that 
point, a lifecycle cost analysis, done for rehabilitation projects, would be performed to 
evaluate the cost of concrete and asphalt concrete pavement strategies for the corridor.  If 
asphalt concrete were determined to be more cost effective over the long term, asphalt 
concrete would be used to rehabilitate the pavement.  
 
 
10. Clearer outline of contract obligations for noise and dust.   
 
The noise sections are found on page 45 of the special provisions.  Dust section is found on 
page 48.  Below is the link to the project’s special provisions addressing noise and dust:  
http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/specs/04-
4H2214sp.pdf 
 
 
11.   List of bidders, evidence of advertisement of contract.   
 
The Construction contract was advertised for bid on November 3, 2014.  Caltrans 
construction contracts follow an electronic bid process.  Qualified Contractors receive the 
bid documents, including the plans, specifications, and estimates, and submit bids to 
construct the contract.  On January 15, 2015, bids were opened.  A total of 7 bidders 
submitted bids.  After an evaluation of the contractor’s bids, Caltrans awarded the 
construction contract to O.C. Jones, Inc. on March 18, 2015. 
 

http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/specs/04-4H2214sp.pdf
http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/specs/04-4H2214sp.pdf
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A copy of the advertised bid documents can be found here:  
http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/ - note that all 
folders should be opened to get the entire bid documents, which include plans, special 
provisions and addenda.  
 
A copy of a summary of the bid results can be found here:  
http://www.dot.ca.gov/hq/esc/oe/planholders/oe_bidsum.php?q=04-
4h2214&d=&search=Search -  click the link to “Full Bid Summary” to see the list of 
contractors that submitted bids. 
 
The project did not hold a pre-bid meeting with the contractors.  This process is done when 
there are unusual requirements or conditions that warrant bringing to the Contractor’s 
attention.  The anticipated construction operations are typical of road preservation 
projects, therefore no pre-bid meeting was necessary for the project. 
 
 
12.  Policy of construction noise during night time hours and legal sign off.   
 
Caltrans has standard procedures for addressing construction noise in the construction 
contract document.  Language regarding noise during night time hours is tailored for the 
project-specific types of construction activities.  Noise requirements include noise 
restriction exceptions that list construction activities such as concrete removal and asphalt 
paving.  Refer to page 45 of the Special Provisions: 
http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/specs/04-
4H2214sp.pdf 
 
 
13. PDPM Chapter 30 noise abatement guidelines - Rule on projects with 85 
decibel level or higher waived.  What was the process and why was it 
waived?  Relation with CEQA?  Does federal law regarding noise abatement 
superseded the state requirements? 
 
The project meets all Federal and State requirements for noise abatement. The project also 
meets the noise abatement guidelines in Chapter 30 of Caltrans Project Development 
Procedures Manual (PDPM). 
  
Per Federal and State guidelines, this project does not qualify for noise abatement.   
However, to address construction noise, standard special provision 14-8.02, Noise Control, 
is included in the construction contract document (refer to page 45 of the special 
provisions: http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-
4H2214/specs/04-4H2214sp.pdf .    This limits construction noise to 86 dBA Lmax at 50 
feet from the job site during project activities from 9 p.m. to 6 a.m.  Please note that noise 
levels are expected to drop by 6 dBA each time the distance is doubled (e.g., 80 dBA at 100 
feet; 74 dBA at 200 feet). 
  
 

http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/
http://www.dot.ca.gov/hq/esc/oe/planholders/oe_bidsum.php?q=04-4h2214&d=&search=Search
http://www.dot.ca.gov/hq/esc/oe/planholders/oe_bidsum.php?q=04-4h2214&d=&search=Search
http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/specs/04-4H2214sp.pdf
http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/specs/04-4H2214sp.pdf
http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/specs/04-4H2214sp.pdf
http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/specs/04-4H2214sp.pdf
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14.  What was the Categorical Exemption process and public notification process 
prior to the end of 2014 and project scoping?  
 
Caltrans has met all environmental requirements under the National Environmental Policy 
Act (NEPA) and the California Environmental Quality Act (CEQA) processes.  
 
The environmental document for this preventive maintenance project is a Categorical 
Exemption/Categorical Exclusion (CE/CE) under CEQA/NEPA determination.  The 
following environmental resources were analyzed for the project: aesthetics, biological, 
cultural, green house gas emissions, land use planning, population/housing, transportation 
traffic, air quality, agriculture and forestry, hazards and hazardous materials, mineral 
resources, public services, utilities/service systems, geology/soils, hydrology/water 
quality, noise, and recreation.    
 
A site visit and an aerial photo analysis of biological resources resulted in biological 
conditions within the project area. A historic review of bridges within the project area was 
determined to be a category 5, which are not eligible for the National Register of Historic 
Places (NRHP).   The Transportation Air Quality Conformity Findings checklist was 
completed, and it was determined that the project is exempt from all project-level air 
quality conformity requirements. 
 
Upon completion of analysis of environmental resources within the project area, it was 
determined that there is not a reasonable possibility that the project would have a 
significant effect on the environment due to unusual circumstances. As such, the project is 
categorically exempt and excluded from the requirements to prepare an Initial Study or 
Environmental Assessment. 
 
Because the project falls under the CE, a scoping meeting was not required.  However, 
Caltrans held two public meetings, on February 25, 2015 and on March 4, 2015, to inform 
the public of the upcoming project. 
 
 
15.  List of all current Caltrans construction projects in the state that have some 
lane closings and work during the day. (e.g. Highway 101 in Petaluma and 
Intersection of Highway 80 and 92 in Hayward are known projects) 
 
Lane closures can be done during the day if delays are 15 minutes or less in the corridor.      
The requested list is not available, but closures are done during the day if the volumes 
allow and based on whether the operation requires one, two or more lanes closed at the 
same time.  Note that construction work on Highway 101 in Petaluma was done during the 
day without a lane closure because a temporary rail (K-rail) was installed and work was 
done behind it.  Temporary rail is installed for certain types of work, such as roadway 
widening, median barrier removal/reconstruction.   For the I-580 project,  K-rail will be 
installed at spot locations, where the barrier rail transition will be connected to the Metal 
Beam Guard Rail (MBGR) at the bridge approaches.  In addition, K-rail will also be used 
when MBGR is replaced with barrier railing between bridge columns.    
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16. Clearer picture or map with details of where jack-hammering would take 
place   
 
A map (see Attachment # 3) has been prepared showing where the concrete slabs will be 
replaced – this is the operation that will require sawcutting, and most likely no jack-
hammering (refer to answer # 6).    The contractor will be providing a weekly two-week 
look-ahead schedule showing the locations of the work. This schedule will be posted to the 
project website.   
  
 
17. Link to website and phone number during night time construction hours (for 
noise and dust complaints).   
 
http://www.dot.ca.gov/dist4/580resurfacing/ 
 
The Caltrans Public Information Officer is Myeast McCauley, (510) 286-5522 Desk and 
(510) 715-9397 Cell.   Myeast’s phone numbers will be posted on the project website.  
 
 
18. Issue of devaluing for sale properties as realtors must disclose construction 
during night time hours.   
 
Nearby homes will experience nighttime construction noise for a short period of time as 
the work will proceed relatively quickly down the freeway to other areas.  The construction 
noise generated from the project is considered temporary, affects all properties, and is 
reasonable work for the benefit of the public.  For these reasons, claims of loss of value due 
to night time construction noise are therefore not compensable. 
 
 
19. What steps have been taken to minimize noise?   
 
Mitigation measures are the following: 
 

 Caltrans is working closely with the contractor to minimize noise during 
construction, when feasible.  Refer to answer # 6. 
 

 Construction equipment conforms to the standard special provision (SSP) section 
14-8.02, Noise Control, as summarized below: 
 

o Equip all internal combustion engine driven equipment with intake and 
exhaust mufflers that are in good condition and appropriate for the 
equipment. 

o Unnecessary idling of internal combustion engine within 100 feet of 
residences should be prohibited. 

http://www.dot.ca.gov/dist4/580resurfacing/
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o Utilize “quiet” air compressors and other “quiet” equipment where such 
technology exists. 
 

 Avoid staging of construction equipment within 200 feet of residences and locate all 
stationary noise-generating construction equipment, such as air compressors, 
portable power generators, or self-powered lighting systems as far and practical as 
possible from sensitive noise receptors. 
 

 
20. What are the bridge maintenance or rehabilitation schedules along the 
corridor since the bridges are excluded from the work?   
 
Four bridges within the project limits (SR-24/I-580 connector, Broadway/Richmond Blvd., 
Lakeshore Park and Park Blvd.) will require maintenance work in fall 2015.  Maintenance 
work includes: 
 
SR-24 / I-580 Connector  

 Repair deck spalls 
 Repaint bridge identification number 
 Remove and repair unsound concrete 

 
Broadway/Richmond Blvd. 

 Replace joint seals 
 
Lakeshore Park 

 Repair abutments 
 Replace joint seals 
 Remove and repair unsound concrete 

 
Park Blvd. 

 Replace joint seals 
 
 
21. Resident used an iphone app to state that current ambient noise in the home 
with windows open was at 70 decibels 
 
Mitigation request for existing noise should be directed to the Alameda CTC.  According to 
the Alameda CTC website, “The Alameda CTC is responsible for prioritizing STIP funds and 
has assisted in reviewing and evaluating retrofit soundwall requests in the past.  The local 
jurisdiction the soundwall would be located in must also be involved from the time of the 
initial request. The local jurisdiction needs to work with residents, community groups and 
other stakeholders and provide advocacy and resources (staff and funding) to deliver and 
construct the projects they support.  Similar to other transportation project priorities, local 
agencies need to nominate soundwall projects for STIP funding”.  For further information 
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about the Alameda CTC Soundwall Retrofit Program, visit their website at 
http://www.alamedactc.org/. 
  
Caltrans is required to analyze traffic noise impacts and consider noise abatement for any 
project that uses federal funds and will increase the capacity of the freeway, and/or change 
the alignment of the freeway on ramps in a major way.  This preventive maintenance 
project does not increase capacity, therefore there is no mandate for Caltrans to analyze 
traffic noise impacts.  Capacity increase projects are those that add lanes to the freeway or 
ramps.  
  
 
22. CEQA Noise Issues:  Is there a federal mandate to address noise?  Was there a 
noise study recently or 25 years ago? 
 
Caltrans is required to analyze traffic noise impacts and consider noise abatement for any 
project that uses federal funds and will increase the capacity of the freeway, and/or change 
the alignment of the freeway on ramps in a major way.  This project is not a capacity 
increase project, therefore   there is no mandate for Caltrans to analyze traffic noise 
impacts.  Capacity increase projects are those that add lanes to the freeway or ramps.  
 
The most recent noise study in this area was conducted in 2002.  Below is a list of other 
noise studies conducted in this corridor: 
 

Route 580-Post Mile 41.7 to 42.2 – 14th to Ardley Ave. – 2003 
Route 580-Post Mile 16 to 16.2 – MacArthur On-Ramp – 2001 
Route 580-Post Mile 39.9 – Kingsland Ave. Measurements – 2000 
Route 580-Post Mile 42.7 to 43.5 – Noise Abatement Study – 1999 
*The above four studies had no night time noise measurements. 

 
 
23. Was there a charter document during the initial construction of 580 that 
addresses noise? 

 
Not to Caltrans’ knowledge. 
 
 
24. What is the schedule of the current project?  Time of day? 

 
The project will be constructed in two phases: the first phase includes repairing and 
resurfacing the freeway lanes and will be from about May through September 2015, 
approximately 5 months.  The original engineer’s estimated construction time was 300 
work days (about 15 months), but based on a bidding process that requires the contractor 
to bid on work items and time, OC Jones’ contract was awarded based on the contractor’s 
schedule to do the work in about 88 working days (about 5 months).   The second phase 
includes repairing and resurfacing the ramps in spring 2016 for approximately 3 to 4 
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months.  In total, there will be approximately 8 to 9 months of construction activities over 
this six-mile project length.  
 
Lane closures will be done during the nighttime, from 10PM to 6AM. 
 
 
25. Will information be provided to the neighborhood to keep residents 
informed? Is there a mandate to address noise on 580? 

 
Yes, information will be provided to the neighborhood via the project website: 
http://www.dot.ca.gov/dist4/580resurfacing/.  The contractor will be providing a weekly 
two-week look ahead schedule, which will be posted to the project website.    
 
The Caltrans Public Information Officer is Myeast McCauley, (510) 286-5522 Desk and  
(510) 715-9397 Cell. Myeast’s phone numbers will be posted on the project website.  
 
 
26. Residents request a soundwall. 

 
Caltrans is not required to provide soundwalls as part of this project, since this Capital 
Preventative Maintenance project  is not a capacity-increasing  project.  According to the 
Alameda CTC website, “The Alameda CTC is responsible for prioritizing STIP funds and has 
assisted in reviewing and evaluating retrofit soundwall requests in the past. The local 
jurisdiction the soundwall would be located in must also be involved from the time of the 
initial request. The local jurisdiction needs to work with residents, community groups and 
other stakeholders and provide advocacy and resources (staff and funding) to deliver and 
construct the projects they support. Similar to other transportation project priorities, local 
agencies need to nominate soundwall projects for STIP funding”.  For further information 
about the Alameda CTC Soundwall Retrofit Program, visit their website at 
http://www.alamedactc.org/. 
 
 
27. Will rubberized asphalt be used on this project?  Quiet pavement 
technology?  Resident stated, “…application of rubberized asphalt is more 
complicated than traditional pavement….another project had problems with 
application and had lots of asphalt fall apart...” 
 
The purpose of this preventive maintenance project is to preserve this segment of I-580 for 
at least 10 years, so Caltrans is fixing the roadway at spot locations: about 75% of the 
freeway lanes consist of concrete pavement, but only about 5% is damaged and in need of 
repair.  The repair consists of replacing the damaged concrete slabs.  After all the new slabs 
are constructed, the entire freeway will be ground to smooth out irregularities that have 
developed over the years, improving ride quality.  As a byproduct of improving ride quality, 
it is anticipated that the pavement will be slightly quieter. 
 

http://www.dot.ca.gov/dist4/580resurfacing/
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Since the majority of the concrete pavement is in an acceptable condition and requires a 
relatively minor amount of repair, rubberized asphalt concrete is not needed and is 
therefore not proposed for these areas. 
 
Approximately 25% of the freeway lanes and all the on/off ramps consist of asphalt 
concrete pavement.  For these areas, the top 4 inches will be removed and resurfaced with 
rubberized asphalt concrete pavement.    Rubberized asphalt concrete initially provides 
some noise reduction benefits.  In time, as dirt and debris fills voids in the pavement, the 
sound absorbing properties diminish and noise levels will increase again. 
 
 
28. Invite Alameda CTC to the Caltrans meeting to discuss a soundwall.  Can 
Alameda CTA fund a soundwall?  What is the next step if not in the budget for the 
current resurfacing project? 

 
Alameda County Transportation Commission (ACTC) has been invited to attend the 
upcoming meeting on April 13, 2015. 
 
 
29. How will traffic be diverted around the construction zone?  Rerouted through 
neighborhoods/city surface streets? 
 
The project will require periodic night time closures of on/off ramps.  For the on-ramp 
closures, detours will be provided to route traffic on city streets to the closest on-ramp to 
access the freeway. Refer to link below showing the detour routes on pages 105 through 
117 of the contract plans in the “plans” folder:  
http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/ 
 
 
30. Request to see the original drawings of 580 to see if a soundwall was included 
in initial phase of construction. 

 
I-580 was constructed in the early 1960s.  Soundwalls were not constructed as part of 
freeway projects until much later. 

 
 

31. Method to communicate with responsible Caltrans decision makers during 
construction. 

i. 24 hour phone contact with a real person and 
ii. Published clear lines of responsibility for dust and noise issues 

 
The Caltrans Public Information Officer is Myeast McCauley, (510) 286-5522 (Desk) and  
(510) 715-9397 (Cell).  Myeast’s phone numbers will be posted on the project website.  
 
The Caltrans Resident Engineer (RE) is responsible for the implementation of the 
requirements of the contract between Caltrans and OC Jones.  During construction, any 

http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-4H2214/
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construction-related issues, including dust and noise, should be directed to Myeast, who in 
turn will have the RE address.  

 
 

32. Map with dates, times and areas of jack hammering / saw cutting kept current 
on a daily basis and proposed method of distribution. 
 
The contractor will be providing a weekly two-week look ahead schedule, which will be 
posted to the project website.   This schedule will provide the community information 
regarding the type of construction activity (saw-cutting concrete, grinding pavement, 
paving), location and timeline when the contractor will be performing the various 
activities.   

 
 

  
Remaining questions brought up at the April 13, 2015 focus meeting  
will be added to this Q & A document.   
  
 
 
  


